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COMMONWEALTH OF KENTUCKY 

BEFORE THE PUBLIC SERVICE COFWISSION 
* * e * *  

In the Hatter of: 

THE KENTUCKY PUBLIC SERVICE COMMISSION ) 
1 

vs.  1 CASE NO. 9085 
1 

LESLIE COUNTY TELEPHONE COMPANY 1 

O R D E R  

On June 5, 1985, the Commission received a letter from 

Leslie County Telephone Company, Inc., ("Leslie County") 

requesting a 60-day extension to complete the construction program 

in its Buckhorn and Canoe exchanges. The construction dates were 

originally set in this case by Order entered January 23, 1985. 

The Order further stated that if the construction wa5 not com- 

pleted as planned, penalty provisions pursuant to KRS 278.990 may 

be imposed upon Leslie County. In the letter, Leslie County 

indicated that the b i d s  received for construction in these ex- 

changes exceed their estimates by 20 percent; therefore Leslie 

County refused all bids and sent out notices to re-bid the 

project. 

The additional 60 days requested by Leslie County will 

cause t h e  construction projects in the Buckhorn and Canoe 

exchanges to be completed during the months of January and 

February, which usually have the most severe weather. While 

Leslie County is attempting to hold the subscriber rate to a 

reasonable level and the Commission desires t h a t  the residents of 



Buckhorn and Canoe have good telephone service as quickly as pos- 

sible the Commission will not accept inclement weather as an 

excuse for Leslie County's failure to complete the construction at 

the Buckhorn and Canoe exchanges according to t h e  revised 

sc hed u 1 e . 
The Commission, having considered the matter and being 

advised, is of the opinion and finds that: 

1. Leslie County has shown sufficient cause to extend the 

completion date for the construction in the Buckhorn and Canoe 

exchanges by 60 days. 

2. Leslie County should inform the subscribers of the 

Buckhorn and Canoe exchanges of the delay by means of a bill 

insert. 

3. Leslie County should be put on notice that failure for 

any reason to complete t h e  planned construction in the Buckhorn 

exchange by January 1, 1986, and in the Canoe exchange by March 1, 

1986, may result in t h e  application of the penalty provision 

pursuant to KRS 278.990. 

IT IS THEREFORE ORDERED t h a t  Leslie County be and it hereby 

is granted a 60-day extension to complete the planned conatuction 

i n  its Buckhorn and Canoe exchanges. 

IT IS FURTHER ORDERED that Leslie County shall inform the 

subscribers of the Buckhorn and Canoe exchanges of the reasons for 

the delay and the revised completion dates by inserting a copy of 

this Order in their next regular b i l l .  

I T  IS FURTHER ORDERED that a l l  other provisions in the 

January 23, 1985, Order shall remain in full force and effect. 
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Done at F r a n k f o r t ,  Kentucky,  this 25th day of June, 1985. 

PUBLIC SERVICE COMMISSION 

J* / D L u d 4  

Chairman 

ommissioner 

ATTEST: 

Secretary 


